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IHighest Priority Project Status

Investigation Status

Project ID — Name

B-River Road Force Main

Underway (CDM)

C-PS12 Force Main

Underway (CDM)

D-PS10 Force Main

Underway (CDM)

G-Burnt Mill Creek OQutfall

Underway (CDM)

K-Downtown Sewershed 11

Underway (CDM)

M-Outfall South of Greenfield Lake to PS14

Underway (CDM)

I-Front Street Interceptor

Underway (CDM)

F-Pump Station 11

Complete

J-Downtown Sewers Contributing to PS9

Complete

A-Northeast Interceptor (NEI)

Underway (KH)

E-Pump Station 34

Underway (KH)

H-McCumber’s Ditch Qutfall

Complete, Rehabilitated

L-Mineral Springs Interceptor

Complete, Rehabilitated



Project B:
River Road
—orce Main

& 18,500 feet
& 20- and 24-

Inch Pipe

4 PCCP and
DIP
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Project D:
Pump Station
10 Force Main

& 5,300 feet
& 30-inch DIP

& Elevated
Over Smith
Creek




Ultrasonic Investigations of Ductile Iron Pipe
Were Performed to Identify Corrosion
Problems




Pipe Coupons Provide Ultrasonic
Calibration and Corrosion Verification
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Gravity Sewer Investigation

& Manhole and
Zoom
Camera
Inspection




Project G:
SANrAIDT VTR
Creek Outfall .

¢ 3,100 Feet

& 48-Iinch
RCP/DIP

& 18 Manholes




Proeject K:
Dewntewn
Sewer
Contributing
to PS11

® 1300 Feet 6 §  peiremm At BEl
& 25,600 Feet 8- \ i
Inch
¢ 500 Feet 10-
Inch
& 1,400 Feet 12-
Inch

¢ 131 Manholes
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Outfall to
PS14 South
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L ake

& /7,500 Feet
¢ 12-inch VCP
% 30 Manhole




Project I:
—ront Street
nterceptor

& 3,400 Feet

& 15 & 18-inch
VVCP/RCP

& 15 Manholes




Current Phase 2 Status and Schedule:

¢ Completed Field Investigation of High Priority
Projects

¢ Analyzing Results and Preparing Conclusions

& Present Results and Conclusions to Council
next week

¢ Draft report in Nevember with
recommendations and costs

¢ Update to Council with recommendations and
costs in December




